### VECTORWORKS EDUCATIONAL VERSION

# **February** \_\_\_\_2019\_\_\_\_

### Rock N Roll Revival 2019

Work
Home

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
27	28	29	30	31	1		2
3		5	6		Moving Day- Scenery and Followspot		9
10		12	13		Band equipment moved to stage Scenery Setup & Lt/ Snd work. 9am to 9pm	Scenery Setup & Light work 9am>>> 6pm	16
Scenery Setup (as needed) Install Marley flooring Sound setup Noon>>> 6 all day	Setup Lt and Snd Singing review in H.S.	Full run Set 1 with Band & Sound 3:30pm-6:45 (Video Record)	Full run Set 1 with Band & Sound 3:30pm-6:45 (Video Record)	Control sys programming Noon- 3pm  Rehearsal Set 2 3:30-6:45pm  Carey available	Write Lighting Cues 8am-3pm, 7pm to 10pm  Rehearsal Set 2 3:30-6:45pm Carey available	Rehearsal with light and sound 10am-2pm	23
No Rehearsal	Rehearsals and Run (times?) 3:30-6:30 Cue to cue		3:30-6:30 Act 1	3:30-6:30 Act 2	3:30-6:30 Act 2	10am- 3pm Run entire show	2

#### VECTORWORKS EDUCATIONAL VERSION

## March \_\_\_2019\_\_\_ Rock N Roll Revival 2019

Work
Home

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	24 25	26	27	28	1	10am- 3pm <sup>2</sup>
					3:30-6:30 Act 2	Run entire show
Nothing	Final Rehearsals 4 (times?) 5pm to 9pm	5pm to 9pm Act 2	Costumes & Hair	5pm to 9 Costumes	Opening Performance	Performance 9
	Act 1		6pm to 10		6pm call 8pmshow	8pm
	10 11	. 12		14	15	16
Performance			Pick-up Rehearsal	Performance	Performance	Performance
2 pm			No Costumes 3:30-7pm	7:30pm	8pm	8pm
	17 18	19	20	21	22	23
Strike						
	24 25	26	27	28	29	30
	31 1	2	3	4	5	6
			<u> </u>	1		