

Designer		Master Carpenter																																																					
		20-May	21-May	22-May	23-May	24-May	25-May	26-May	27-May	28-May	29-May	30-May	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul
Daniel Emerson	Alex Blesi	Wonderettes																																																					
		Construction	█				█		█																																														
		Paint																																																					
		Load in	█		█		█		█		█																																												
		Tech/Dress																																																					
		Performance																																																					
Corey Shelsta	Cody Schwartz	Boeing Boeing																																																					
		Construction	█				█																																																
		Paint																																																					
		Load in	█		█		█		█		█																																												
		Tech/Dress																																																					
		Performance																																																					
Corey Shelsta	Bob Sylskar	Dial M																																																					
		Construction	█				█																																																
		Paint																																																					
		Load in	█		█		█		█		█																																												
		Tech/Dress																																																					
		Performance																																																					
Billy Wilburn	Joe Allen	Sound of Music																																																					
		Construction	█				█																																																
		Paint																																																					
		Load in	█		█		█		█		█																																												
		Tech/Dress																																																					
		Performance																																																					
		20-May	21-May	22-May	23-May	24-May	25-May	26-May	27-May	28-May	29-May	30-May	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul

Master Carpenters listed should be the point of contact for questions about their shows.

Master Carpenters must ensure that all jobs are started on or before the indicated date.