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Scenery Setup & 
Lt/ Snd work. 9am 
to 9pm

Scenery Setup & 
Light work 

Scenery Setup
(as needed)

Setup Lt and Snd
9am-3
Rehearsal with
Band on stage with 
scenery & sound
3:30-6:30

Light Focus 
11am-3pm

Full run Act 1 with 
Band & Sound
3:30pm-6:30
(Video Record)

Light Focus 8:30-3

Full run Act 2 with 
Band & Sound
3:30pm-6:30
(Video Record by 
Alissa)

Control sys 
programming
Noon- 3pm
Rehearsal 3:30-
6:30pm

Write Lighting 
Cues 8am-3pm,
7pm to 10pm

Rehearsal 
3:30-6:30pm

Rehearsal
with light and 
sound
10am-3pm

Rehearsals and Run-Throughs
(times?)

Opening 
Performance Performance

Performance Performance Performance Performance

Strike

Final Rehearsals
(times?)

Rock N Roll Revival 2013

Rock N Roll Revival 2013

Moving Day- Scenery
and Followspot

Genie lift arrives

Sound and Lighting 
load-in and work-  
3pm to 9pm

Lighting and Sound 
setup work.  Noon to 
8pm

Electrical Hookup by 
campus electrician in 
morning

9am -->>>  all day

no Roger this day

Band equipment 
moved to stage

Install Marley flooring
Sound setup
1PM --->>> all day

Nothing

3:30-6:30
Cue to cue

3:30-6:30
Act 1

3:30-6:30
Act 2

3:30-6:30
Act 1

3:30-6:30
Act 2

10am- 3pm

Run entire 
show

3:30-6:30
Act 2

10am- 3pm

Run entire 
show

Nothing 6pm to 9pm 6pm to 9pm
Act 1 Act 2

Costumes & Hair

7pm to 10
7pm to 10
Costumes

8pm 8pm

2 pm 8pm 8pm7:30pm

Pick-up
Rehearsal
No Costumes
3:30-7pm

no Brian today Brian arrives @ 5 No Brian Today


